
      ALS Operating Schedule:  December 2002 through May 2003    
 12 hour shifts

Dec-02 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Qiu 16
Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T Starke 10

0000-020 X X AP I AP H H H H X X X X Thornton 10
0200-080 X X PRT AP I Qiu Mitchell AP H H H H X X X X Hitchcock 10
0800-140 X M M I AP H H H H X X X X Scholl 20
1400-160 X M Morin/Hitchcock M I Uruqhart AP PRT H H H H X X X X 12 Uruqhart 6
1600-240 X S/T I S/T AP H H H H X X X X Smith 0

Mitchell 4
Minko/ Usov 6

Jan-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Fink 4
W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F

0000-020 H X AP AP H X I AP
0200-080 H X AP AP H X I AP PRT/PEEM 52
0800-140 H M AP M AP H M I AP
1400-160 H M AP PRT M PRT AP PRT Thornton H M I PRT AP Qiu 13
1600-240 H S/T AP S/T AP H I S/T AP commissioning

Feb-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F

0000-0200 2 MS AP I H S/T AP AP
0200-0800 2 MS AP I H S/T AP AP Fink
0800-1400 M Scholl AP M I H AP AP M
1400-160 Qiu M Morin/HitchcockAP M I PRT H AP PRT AP M Thornton 12
1600-2400 S/T GeV AP I S/T H AP AP S/T

Mar-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M

0000-0200  MS MS AP I AP
0200-0800  MS PRT MS AP I AP Mahesh
0800-1400 AP AP M Scholl M I Scholl AP M Co Raoux I
1400-1600 AP Mitchel AP M 2 bunch M I 2 bunch AP M Qiu I 8
1600-2400 AP AP S/T I S/T AP S/T I

Apr-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W

0000-080 I I I I I I I I I I I I I I I I I I I I S/T S/T S/T S/T S/T S/TBLCBLCBLCBLC
0800-160 I I I I I I I I I I I I I I I I I I I I S/T S/T S/T S/T S/T S/TBLCBLCBLC
1600-240 I I I I I I I I I I I I I I I I I I I I S/T S/T S/T S/T S/T S/TBLCBLCBLC

May-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S

0000-0200 AP AP I AP AP H X I
0200-080 commissioning AP AP I PRT AP Starke AP H X I
0800-140 new grating AP commissioning M I AP PRT AP H M I 7
1400-1600 AP new grating M I Starke AP Minko/UsovAP H M I Minko/Usov
1600-2400 AP I S/T AP AP H I S/T

Draft schedule for June 2003
Jun-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M
0000-0800 AP AP AP I AP
0800-160 AP M AP M I AP
1600-240 AP S/T AP I S/T AP

All running is at 1.9 GeV unless otherwise denoted
  User special operations & scrubbing Dec - May 2003 cycle Previous cycle

Total calendar shifts = 549 shifts
S/T   Startup & Tun M   Maintenance Total user shifts =

Special operations = 10 4.9  (2.6)
AP   Accelerator Ph H   Holiday Maint. & install.(M/I) = 93 8.4

Acc physics and MS = 43 11.3  (7.0)
MS   Machine setup I   Installation Startup and Tune = 42 2.6

Holiday/Off = 43 2.7
  User Operatio X  Off

The following data are percentages of total user shifts  
BLCBeamline commissioning Total user shifts = Previous cycle

1.9 GeV shifts = %
1.5 GeV shifts = 3 1.3 %
2-bunch shifts = 26 8.6 %
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